Massachusetts Bay Transportation Authority

Deval L. Patrick Timothy P. Murray Lt. Bernard Cohen Daniel A. Grabauskas
Governor Governor Secretary and MBTA Chairman General Manager
By Federal Express
July 13, 2007
. A\
Kevin Brander —< e\ 2>
Section Chief, Watershed Permitting Section \ﬁ?“r’ o O
Watershed Permitting Section e

MassDEP Northeast Region
205B Lowell Street
Wilmington, MA 01887

Michelle Bardon

EPA New England — Region 1
One Congress Street, Suite 1100
Boston, MA 02114

Re: Administrative Consent Order
File No.: ACO-BO-07-6Y002-1N
Progress Report No. 1 (April 2007 — June 2007)

Dear Mr. Brandon and Ms. Bardon:

Pursuant to Section lll (7)(E) of the above referenced Miller's River Administrative
Consent Order (ACO), the MBTA provides the following update on progress of activities
required under paragraph 7. This progress report covers the period of time from the signing of
the ACO until July 15, 2007.

On April 25, 2007, the MBTA and the DEP executed the ACO. Paragraph 7 of the ACO
requires a series of reports and/or assessments to be filed with the DEP as well as certain
infrastructure improvements be made on various dates up through September 20, 2009.

The first of these requirements is for the MBTA to submit the following documents on or
before September 1, 2007.

i. Assessment and Remediation Plan
ii. Oil/lWater Separator and Pump Station Upgrade Plan
iii. Manhole Modification Plan
iv. Scope of work and schedule for an Area Drainage Study

MBTA has engaged a consultant to prepare each of the deliverables listed above.
These work plans are currently being drafted for MBTA review and submission, and will be
provided to MassDEP and EPA New England - Region 1 on or before September 1, 2007.

Additionally, on May 1, 2007, the MBTA released the Capital Investment Program
FY2008 — FY2012. The CIP is a rolling five-year plan which lays out the capital spending
program that the MBTA has funded. In this most recent CIP, the MBTA has programmed $6.0
million for the Miller’s River Outfall structure, with $2.0 million available in fiscal year 2008 and
the remaining $4 million available in fiscal year 2009. The programmed availability of funds
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corresponds to and enables the MBTA to successfully meet the milestone requirements of the
ACO. A copy of the MBTA’s CIP can be found at

http://www.mbta.com/about_the mbta/financials/?id=1052. At this point, the MBTA believes the
$6 million that is programmed is sufficient to perform the work of ACO. As the design of the
project advances, the MBTA will develop new cost estimates based on a reasonable level of
preliminary engineering to determine if additional funds are required.

As required in the ACO, this Progress Report must also include volume of daily flows
pumped at the OWS-related pumps, noting the precipitation each day, and the dates and results
of any sampling done to comply with the Surface Water Discharge Permit. That information is
found on the two attached tables.

If you have any questions regarding this submittal, please feel free to contact me at 617-
222-3126 or by email at abrennan@mbta.com.

Andrew D. Brennan
Director of Environmental Affairs

Attachments: Sampling Data (2" Quarter 2007)
Precipitation and Flow Data (2™ Quarter 2007)

ce: Maeve Bartlett, MBTA
Scott Darling, MBTA
Sean O’Brien, Malcolm Pirnie



Permit Limit Sample Date
PARAMETER Minimum |  Maximum 4/13/2007 | 5/4/2007 | 6/1/2007
Average/Range Average/Range Average/Range
Total Oil & N/A 15 ND/ND ND/ND ND/ND
Grease (mg/L)

Temperature (C) | N/A | N/A 8/8 11/11 [ 15/15 |
pH (s.u) | 6.5 [ 8 6.7/6.7-6.7 6.5/6.5-6.5 | 6.6/6.6-66 |
Flow (MGD) | N/A | N/A 0.115 | 0.23 | 0.115 |




Date

April 25, 2007
April 26, 2007
April 27, 2007
Agpril 28, 2007
April 29, 2007
April 30, 2007

MNotes
Daily precipitation data were derived from NOAA's Hydrometeorological Automated Data System (HADS) for Boston, Massachusetts.
2. Flow data is estimated for April through June 2007.

1

Precipitation
(inches)

0.00
0.17
0.52
0.54
0.43
0.00

Daily Flow (MGD)

sampled

0.115
0.115
0.230
0.115
0.230
0.115

Tabile 2

Precipitation and Flow Data (2nd Quarter - 2007)

Administrative Consent Order File No.: ACO-BO-07-6Y002-1N

Massachusetts Bay Transportation Authority

Prison Point Bridge Oil Water Separator - Cambridge, Massachusetts

Date

May 1, 2007
May 2, 2007
May 3, 2007
May 4, 2007
May 5, 2007
May 6, 2007
May 7, 2007
May 8, 2007
May 9, 2007
May 10, 2007
May 11, 2007
May 12, 2007
May 13, 2007
May 14, 2007
May 15, 2007
May 16, 2007
May 17, 2007
May 18, 2007
May 19, 2007
May 20, 2007
May 21, 2007
May 22, 2007
May 23, 2007
May 24, 2007
May 25, 2007
May 26, 2007
May 27, 2007
May 28, 2007
May 29, 2007
May 30, 2007
May 31, 2007

Precipitation
(inches)

0.08
0.08
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.07
0.00
0.00
0.01
0.00
079
0.49
1.46
0.23
0.49
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Daily Flow (MGD)

0.230
0.230
0.230

0.23 (sampled)
0.230
0.230
0.230
0.230
0.115
0.230
0.230
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115

Date

June 1, 2007
June 2, 2007
June 3, 2007
June 4, 2007
June 5, 2007
June 6, 2007
June 7, 2007
June 8, 2007
June 9, 2007
June 10, 2007
June 11, 2007
June 12, 2007
June 13, 2007
June 14, 2007
June 15, 2007
June 16, 2007
June 17, 2007
June 18, 2007
June 19, 2007
June 20, 2007
June 21, 2007
June 22, 2007
June 23, 2007
June 24, 2007
June 25, 2007
June 26, 2007
June 27, 2007
June 28, 2007
June 29, 2007
June 30, 2007

Precipitation
(inches)

0.13
002
0.00
0.40
AT
0.00
0.00
0.00
0.00
0.00
0.00
0.07
0.0

0.00
0.00
0.00
0.02
0.00
0.00
0.16
0.08
0.03
0.00
0.00
0.00
0.00
0.00
0.02
0.00

Daily Flow (MGD)

0.115 (sampled)

0.115
0.115
0.115
0.115
0115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0.115
0115
0.115
0.115
0.115
0115
0.115
0.115
0115
0.115
0.115
0.115
0.115
0.115
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CITY OF SOMERVILLE, MASSACHUSETTS
DEPARTMENT OF PUBLIC WORKS

JosepH A. CURTATONE
MAYOR

STAN KoTY RicK WILLETTE
Commissioner Director of Operations

January 17, 2007

U.S. EPA — Mr. Brian Pitt
1 Congress Street

Suite 1100

Boston, MA 02114-2023

RE: NPDES Permit No. MA0003590
MBTA Commuter Rail Maintenance Facility
70R Third Avenue, Somerville, MA

Dear Mr. Pitt:

I have reviewed the City of Somerville’s responsibilities regarding the above NPDES
permit and find no objections or issues and agree to supply the pertinent information and
perform the required sampling as needed.

My primary reason for writing and quite frankly more importantly from the City’s
perspective, is the question of drainage in East Somerville. At the present time, all the
drainage from the combined sewerage system in this area is discharged to the M.W.R.A.
trunk sewer. The city has blocked off and abandoned the combined sewer overflow at this
location. This abandoned CSO once flowed to the drainage system that is the subject of
this permit. The reason the City abandoned this CSO was the fact that it wasn’t
functioning as a drainage conveyance system but that storm water drainage from the
[nner Belt Industrial Park, which is a separate storm flow, was not being conveyed by the
M.B.T.A.’s drainage system to the Miller’s River but all flow was being sent backwards
up the CSO and into the City’s connection with the M.W.R.A.’s trunk sewer. The
MBTA'’s drainage system, identified as “ the old stone culvert” on existing plans. was not
and is not functioning in a proper manner. This “old stone culvert” was originally built
by the B & M Railroad to accommodate an existing brook that meandered through their
rail yards and to receive drainage from the railroad’s tracks and yards, the ultimate point
of discharge of this culvert being Miller’s River. The B & M received permits from the
state to fill-in parts of the Miller’s River to form rail yards and tracks and as part of the
condition of the permits it was their responsibility to maintain drainage from Somerville
to the

1 FRANEY ROAD ® SOMERVILLE, MASSACHUSETTS 02145
{5 (617) 625-6600 ExT. 5100 = Fax: (617) 623-7649 @
WWW.CLSOMERVILLE.MA.US



Pg. 2

Miller’s River. It is the city’s contention that this condition has not been met.

In the 1960’s the B & M Railroad sold large areas of land in Somerville that became
commonly known as the Inner Belt Industrial Park. The Railroad permitted the Developer
to connect the storm drainage from the Park to their “ o/d stone culvert * just off of what
is now called Inner Belt Road, adjacent to the Somerville City Club. It is this culvert that
does not function. The rest of the MBTA’s drainage system in and around the Commuter
Rail Maintenance Facility and the 3-48" conduits do not function and are reportedly full
of silt.

Back in 1990 when the MBTA’s CRMF was being proposed, the T proposed to replace
this old, non-functioning drainage system with a new, modern system to handle the flows
from the CRMF as well as track drainage in Somerville from the Fitchburg line tracks
and the New Hampshire Mainline tracks. This drainage plan was included in the MBTA’s
E.N.F. at that time. This drainage system was never built. As a consequence the
Industrial Park area has flooding problems and the City has no positive outlet to the
Miller’s River for drainage.

The City therefore requests that the original drainage plans, or similar, that the MBTA
proposed in 1990 be installed. This would allow the area to be a safe and viable
neighborhood and commercial center.

Sincerély yours,

)

Charles E. O’Brien, P.E.
City Engineer

Cc: Joseph A. Curtatone, Mayor,
Stan Koty, DPW
John Gannon, City Solicitor
Somerville Bd. Of Aldermen
Peter Mills, OSPCD
Vithal Deshpande, Environmental Dir.



